

TOWNSCAPE, INC.

Environmental and Community Planning

900 Fort Street Mall, Suite 1160, Honolulu, HI 96813
Telephone (808) 536-6999 Facsimile (808) 524-4998
email address: mail@townscapeinc.com

South Kohala CDP

OVERVIEW OF CDP DEVELOPMENT SCHEDULE: DEC 07-APR 08

By: BT/Townscape – Nov. 27, 2007

- DEC 2007** Work on draft conceptual plans/action plans for Waimea, Waikoloa, Kawaihae, Puako
- Possible special “design charrette” on Parker Ranch Connector Road design standards – tentatively Dec. 15
- JAN 2008** Early/mid January: Email draft conceptual plans/action plans (“working papers”) to SK Steering Committee and to Focus Group members: Waimea, Waikoloa, Kawaihae, Puako
- Mid/late January: Focus Group meetings to review draft plans
- January 23: Steering Committee meeting – SC members provide comments on the draft conceptual plans/action plans; finalize planning for Community Mtg No. 2
- Compile draft plan material into “Preliminary Draft CDP” and submit to Steering Committee for review on or about January 31.
- FEB 2008** Prepare for/facilitate Community Meeting No. 2: focus on draft conceptual plans and related action agendas. Probably do separate meetings for Waimea/Kawaihae and Waikoloa/Puako – tentatively week of Feb. 11 and week of Feb. 18
- Continue to edit/refine the preliminary draft CDP document
- February 27: Steering Committee meeting – SC members provide comments on the preliminary draft CDP document
- MAR 2008** Planning consultant refines/revises the preliminary draft CDP
- March 26: Steering Committee meeting – discuss dissemination of the “Public Review Draft CDP”
- APRIL 2008** Planning consultant completes revisions and disseminates the **South Kohala CDP – Public Review Draft** on or about April 15, 2008.